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• Status of ROW acquisition phase (5 casefiles)

• Discuss work completed since last PB meeting

• Discuss remaining work to be completed to “turn-on” 

construction funding

• Briefly discuss the schedule & budget (to be confirmed pending 

final cost-estimate; will present at next PB meeting)

• Question & Answer (www.sherwoodoregon.gov/cedarcreektrail) 

http://www.sherwoodoregon.gov/cedarcreektrail


• 5 Casefiles Total (reduced from 6 original)

• At previous PB meeting 4 of 5 casefiles had been settled with 
largest casefile pending for the Gleneagle Village Condos 
HOA (GEVC-HOA)

• Good News! The GEVC-HOA have accepted the City’s final 
settlement offer! 

• City is processing the payment check this week as well as recording the 
easement docs with Washington County.

• Final ROW documents will be delivered to ROW consultant next week.

• Once 5 casefiles reviewed/certified City will be reimbursed settlement 
costs at ~89%.

• In closing, the ROW acquisition phase will, minus the 
reimbursement aspect, be completed within the next 2 weeks.



• Settled all ROW casefiles!

• Received Nationwide 401 Water Quality Certification Approval from 

Oregon DEQ (USACE Nationwide Permit 2020-277)!

• Submitted Fish Passage Plan & Permit to ODF&W for the project. No 

issues expected.

• Completed 100% plan & specification review.

• Obtained additional geotechnical probes & reports to resolve 

bridge-culvert vs. fish-passage issues (on-call consultant contract).

• Obtained permit from the State Historic Preservation (SHPO) to 

collect additional in-field samples as requested by state archeologists 

to clear project for federal funding.



• Submit final ROW casefile records to ODOT/FHWA. No issues 

expected.

• Submit amended archeological study to SPHO for clearance. Timing 

is only concern.

• CWS VCEP FEE (City needs to pay ~$70k) & CWS 1200-CN

• Obtain final cost-estimate & review & clear the project budget/funds

• Obtain the executed copies of “bird” permits (APHIS & MBTA)

• Obtain Joint/Fill Removal Permit from Oregon DSL. In-the-queue at 

DSL, waiting on above

• Submit confirmation of the item above items to ODOT to certify the 

project complies with the Federal Aid Highway Program (FAHP) and 

can proceed to bids/construction (currently due by 9/28/2020)



• Final engineer’s cost-estimate will be submitted this week.

• Project is currently scheduled for a 9/28/20 PS&E submittal 

date (11/19/2020 bid opening date).

• Schedule & project budget will be galvanized by & presented 

at the next PB meeting
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